

PROJECT PLANNING PHASE – II

Project Planning Template – Product Backlog, Sprint Plan & Estimation

Date	30 September 2026
Team ID	SWTID-2026-8983
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule and Estimation

Sprint	Functional Requirement (Epic)	User Story	User Story / Task	Story Points	Priority	Team Member
Sprint-1	Access Analysis	USN-1	Identify restricted records and controlling field value.	2	High	NITHYA SREE S
Sprint-1	Access Analysis	USN-2	Define authorized and unauthorized access conditions.	2	High	RAMASRI D
Sprint-1	ACL Configuration	USN-3	Create the required ACL rule for record access.	3	High	PRATHISHA S
Sprint-1	ACL Configuration	USN-4	Add script logic to check the field value.	3	High	MEGALA M
Sprint-2	Functional Testing	USN-5	Test access for an authorized user.	2	High	MANJARI T
Sprint-2	Functional Testing	USN-6	Test denial for an unauthorized user.	2	High	NITHYA SREE S
Sprint-2	Validation	USN-7	Test empty or unexpected field values.	3	Medium	RAMASRI D
Sprint-2	Performance & Review	USN-8	Verify response and document final results.	2	Medium	PRATHISHA S

Project Tracker, Velocity & Burndown Plan

Sprint	Total Story Points	Duration	Planned Start	Planned End	Points Completed	Release Date
Sprint-1	10	6 Days	01 Oct 2026	06 Oct 2026	To be filled	06 Oct 2026
Sprint-2	9	6 Days	07 Oct 2026	12 Oct 2026	To be filled	12 Oct 2026

Velocity

For planning, velocity is tracked as story points completed per sprint. With a planned workload of 10 points in Sprint 1 and 9 points in Sprint 2, the team can record actual completed points after each sprint and use them for the next iteration.

Team Details

Team ID	SWTID-2026-8983
Team Size	5
Team Leader	NITHYA SREE S
Team Member	RAMASRI D
Team Member	PRATHISHA S
Team Member	MEGALA M
Team Member	MANJARI T