

PROJECT PLANNING PHASE – I

Planning Logic – Epic, Stories & Story Points

Date	30 September 2026
Team ID	SWTID-2026-8983
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	5 Marks

Planning Logic

Sprint: A fixed period in which the team works to complete a set of tasks.

Epic: A large project task that is broken into smaller user stories and completed across multiple sprints.

Story: A small task or requirement that is part of an Epic.

Story Point: A number representing the effort required to complete a story. The project uses 1, 2, 3 and 5 point estimates.

Story Point Scale

Story Point	Meaning
1	Very easy task
2	Normal task
3	Moderate task
5	Difficult task

Sprint 1 – Access Control Setup

Epic	User Story / Task	Story Points
Access Requirement Analysis	Identify records, field values and users that require restricted access (USN-1)	2
Access Requirement Analysis	Define authorized and unauthorized access conditions (USN-2)	2
ACL Configuration	Create the required ACL rule for record access (USN-3)	3
ACL Configuration	Configure the script to check the controlling field value (USN-4)	3

Total Story Points in Sprint 1 = 2 + 2 + 3 + 3 = 10

Sprint 2 – Testing & Validation

Epic	User Story / Task	Story Points
Functional Testing	Test access for an authorized user (USN-5)	2
Functional Testing	Test access denial for an unauthorized user (USN-6)	2
Validation	Test empty or unexpected field values (USN-7)	3
Performance & Review	Verify ACL response and document final results (USN-8)	2

Total Story Points in Sprint 2 = 2 + 2 + 3 + 2 = 9

Team Details

Team ID	SWTID-2026-8983
Team Size	5
Team Leader	NITHYA SREE S
Team Member	RAMASRI D
Team Member	PRATHISHA S
Team Member	MEGALA M
Team Member	MANJARI T