

PROJECT DOCUMENTATION

Script-Controlled ACL – Restrict Record Access Based on Field Value

PHASE 3 – DEMONSTRATION & FUTURE PLAN

Date	30 September 2026
Team ID	SWTID-2026-8983
Project Name	Script-Controlled ACL – Restrict Record Access Based on Field Value
Maximum Marks	1 Mark

Demonstration of Proposed Features

S.No	Feature	Description	Status	Demo
1	Field-based access restriction	Restricts record access using the configured field value.	Implemented	Yes
2	Script-Controlled ACL	Script validates whether the current user can access the record.	Implemented	Yes
3	Authorized access	Permitted users can access eligible records.	Implemented	Yes
4	Unauthorized access	Restricted users are prevented from accessing protected records.	Implemented	Yes
5	Test validation	Positive and negative test cases verify expected behavior.	Implemented	Yes

Team Involvement in Demonstration

Team Member	Role in Demo	Section Presented	Participation
NITHYA SREE S	Team Lead	Project overview & workflow	Active
RAMASRI D	Presenter	Requirements & use case	Active
PRATHISHA S	Configurator	ACL configuration	Active
MEGALA M	Technical Presenter	Script logic & access behavior	Active
MANJARI T	Tester	Test cases & results	Active

Scalability & Future Plan

S.No	Future Enhancement	Expected Impact	Priority
1	Extend the ACL logic to additional tables/fields.	Broader record-level protection.	High
2	Introduce role-based and field-based combined rules.	More flexible access control.	Medium
3	Add audit/reporting for denied access attempts.	Improved monitoring and traceability.	Medium
4	Optimize script logic for larger datasets.	Better performance at scale.	Low

Future Roadmap

Phase	Planned Enhancement	Timeline	Expected Impact
Phase 1	Requirement analysis and rule definition	Completed	Clear access policy

Phase	Planned Enhancement	Timeline	Expected Impact
Phase 2	ACL implementation and testing	Completed	Working access restriction
Phase 3	Demonstration and validation	Current	Verified solution
Phase 4	Extension, monitoring and optimization	Future	Scalable access control

Final Status: Solution implemented, tested and ready for project demonstration.